" MALONE SERVICE COMPANY SUPERFUND SITE, TEXAS CITY, TEXAS
MALONE COOPERATING PARTIES — PHASE TWO RD/RA ACTIVITIES
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT

NOVEMBER 16 - NOVEMER 20, 2015

Project Coordination/Construction Management Activities

Accomplishments (week of 11/16)

¢ Continued injection of contact stormwater
under EPA ER

e Operated WDW138 overnight throughout the
week and WDW?73 during working hours

e ESD UPDATE: Awaiting State UIC Memo and
final authorization from Division Director. 30
day comment period once authorized.
Emergency Response extension to December
31, 2015.

Materials Summary This Week Total
Approximate Contaminated Soil 500 48,840
Excavated (CY)
Solidified Waste (CY) 0 44,453
Field Activities
Water Management Landfill

* 13/10 inches of rain this week
* Borrow Area water discharged to
Swan Lake

* Pump contact water to APIs

Injection Wells — 654,000 gallons of

Contact water injection through both

wells under EPA ER. ERM operates both

wells.

WDW-138: 75-78 gpm with highest

injection pressure of 989 psi.

WDW-73: 75 -80 gpm with highest

injection pressure of 1190.

Solidification

* None

Contaminated Soil Excavation

¢ Cemetery Area excavation
completed. Approximately 500 cy
over estimate

* Rain has delayed liner installation
* Once Phase 1 is dry and final grading
and erosion repairs are completed and
final densities/moisture tests meets
specs, liner install will begin (2-3
weeks).
* Delivery /staging of landfill materials is
ongoing
Pre-Treatment System
* System will be used as needed during
high pH or increased sediment
conditions
Other
* Daily air monitoring and water truck
usage for dust suppression
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT NOVEMBER 16 - NOVEMER 20, 2015

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities

¢ Continue to operate injection wells through EPA e Continue injection of contact water under EPA ER
ER until December 31t

Disking and drying of Phase 1 RCRA C Cell

¢ Support EPA effort to hold Public Meeting in
Texas City in November timeframe. Fact sheets
and posters provide to EPA.

Repairs to final grading of RCRA C landfill
subgrade

_ ' ) ' Excavate final leachate trenches
¢ Evaluate options to continue work during period

with higher than average rainfall. Excavate liner anchor trenches

Installation of liner components

Delivery and staging of RCRA Cell materials
e Site visits by IQAT (EnSafe)
e Continue Sludge Pond and Oil Pit solidification

e Temporary spray cover field pilot activities
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Spray liner product placed on northeast levee of Phase 1 RCRA Cell as test
area for reduced erosion on slopes. Note that water is flowing and not soaking

in.
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